Machine Studies
Draft Schedule for Run02-8, 2016

July 18th 0800 - July 19th 0800

Time Descriptions Studiers SR Status
Monday, July 18, 2016
0800-0810 |Collect XBPM orbit data OPS Stored Beam &
Injection
0815-1230 |Install new Klystron at RF1 (Waveguide |RF Group No Beam
opened - RF1-5 off)
0830-0930 |Check limit switch at 12IDus Merritt Access Zone B
0900-1100 |Reconnect FO loss monitor cables and Dooling, Blake |Access Zone A
add lead shielding around the PMT
detector box at 1-ID
0900-0930 |Swap out the Bergoz card for 13A:P0 Erwin No beam
0815-1100 |Swap out SR quad converters Ackley No beam
1230-1300 |Recover SR ring OPS Stored Beam &
injection
1300-1500 |Measure vertical acceptance Borland Stored Beam &
injection
1500-1900 |6ID GRID IOC software testing Yang/Xu Stored Beam &
injection
1900-2300 |S27 unified feedback study+Libera B+  Sereno Stored Beam &
IIR filter test injection
2300-2400 |Benchmark MOGA simulation Y.P. Sun Stored Beam &
injection
Tuesday, July 19, 2016
0000-0100 |Benchmark MOGA simulation Y.P. Sun Stored Beam &
injection
0100-0700 |324/432 bunch pattern Emery/Xiao Stored Beam &
injection
0700-0800 | Prepare for User beam OPS Stored Beam &

Injection




